
The listing of matters above are those reasonably anticipated by the Chair which may be discussed at the meeting.  
Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the 
extent permitted by law.  Also, the timeframe for each topic is a general guideline and may not be strictly adhered to. 

Police Station Building Committee  

Meeting Agenda 

Former Taft Public Library 

Thursday, October 4, 2018 

7:00 p.m. 

 

7:00 p.m.   Call to Order 

 

7:01 p.m.   Joint Meeting with Mendon Water Commission 

 

7:20 p.m.   Approval of Meeting Minutes – September 20, 2018 

 

7:21 p.m.   Review Open Action Items on Decisions and Actions Log 

 

 Update on documentation to transfer a strip of land from abutter to the Town 

to support an electrical feed, stone wall, future second site egress, etc. – Mary 

B. / Chief Kurczy 

 Update on AAB waiver for elevator. – Tim 

 Set up meeting with Historical District Commission to review plans, sample 

windows, siding, etc. Also contact the Board of Selectmen to seek guidance 

regarding the requirement for the Historical District Commission to approve 

the plans for the new police station.  – JP Parnas / Mary B. 

 Update on meeting with the Planning Board to review design documentation 

and Board of Selectmen to review open items. – Don 

 Update on AIA G802, A101, A202 and A310 documents – Don 

 Share storm water plan with Town Administrator when it is available. – 

Jackie / Mary 

 Set up a meeting with Guardian Energy representative to discuss options for 

Green Communities grant funding to support the insulation of the existing 

fire station and potentially any other items. – Don 

 Set up a time to review bid documents when they are available (after 

10/12/2018). – Mary 

 Ensure that electrical outlets are available on all sides of the new building, 

as well as a couple of hose bibs.- Jackie / Kevin 

 

7:40 p.m.   OPM Update: 

 Fire Station Abatement Bid Update 

 Review schedule of meetings with Town Boards and Committees 

 

7:50 p.m.   Architect Update 

 Construction documentation/bid docs and 60% CD cost estimate schedule 

 Update on antenna reuse/replace and E911 communication equipment move 

 

8:15 p.m.   Invoice Approvals; Chair/OPM Spending Approvals; Budget Update 

 Revisit $4725 August Invoice from KBA for Cost Estimating 

 Review New Invoices 

eagro
Received
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8:25 p.m.   Items not reasonably anticipated 48 hours prior to meeting 

 

8:30 p.m.   Next Meeting Date, Time, and Agenda 

 

Adjournment 


