

## DECISIONS AND ACTIONS LOG

Project Name: Mendon Police Station Building Committee

Rev 2

10/19/16

Item	Item Description	Date Assigned	Responsible Person	Date Required	Status	Decision or Action	Date Delivered	Comments, Links, etc.
8	Contact the Board of Health to learn if all buildings on the Town Hall campus are tied into the Clough School sewer pipe and if any limitations exist to adding additional capacity to the system. He will also inquire about the possibility of expanding the existing leach field.	9/28/2016	Tim Aicardi	11/9/2016	Processing	Tim sent Joe a letter from the Massachusetts Department of Environmental Protection that granted approval for the Town Hall campus to tie into the system that serves the Clough Elementary School. The approval allows all four buildings on the Town Hall campus (Town Hall, police station, library and fire station) to connect into the system. Allowable capacities are documented in the letter, which is attached below. Tim agreed to follow up on the question regarding the ability to expand the existing leach field and will report out on it at the next meeting.		
12	Contact Mary Bulso to get feedback on the police station construction conference in Dallas, TX she will be attending in November. This item will not be due till after November 11th.	9/28/2016	Dave Kurczy	11/15/2016	Open			
13	Put together a spreadsheet containing all the available parcels for a potential new police station, both private and town owned so the Committee can add pros and cons to each.	10/19/2016	Don Morin	11/9/2016	Open			
14	Ask Tim Aicardi to obtain a drawing of the Town Hall campus with square footage information.	10/19/2016	Joe Cronin	11/9/2016	Open			
15	Bring documentation that specifies deficiencies with the existing cell blocks (and anything else in the current station) to the next meeting	10/19/2016	Dave Kurczy	11/9/2016	Open			
16	Ask for feedback on the police station plans from the current police department staff.	10/19/2016	Dave Kurczy	11/9/2016	Open			
17	Arrange for a potential tour of the Bellingham Police Station.	10/19/2016	Dave Kurczy	11/9/2016	Open			
1	Invite Greg Carell to a future meeting to update the entire group on the past work and the future plans for the building begun by the Friends of Mendon Police.	9/14/2016	Joe Cronin	9/28/2016	Closed	Joe reached out to Greg Carell. Greg sent Joe lots of documentation for the new building, including many drawings and plans. Joe will share them with the rest of the committee, and will also print them out for the committee to reference. Greg also agreed to come to a future meeting upon request.	9/28/2016	
2	Reach out to Dan Byer to inquire about setting up a page on the Mendon town website for the Police Station Building Committee to use for posting meeting minutes, action items, etc.	9/14/2016	Don Morin	9/28/2016	Closed	Don informed the committee that a web page is set up for the committee to use and that Dan Byer will provide access to whoever we want to maintain the site. Don agreed to support the web page. Joe asked Linda if she would be willing to assist. She agreed. Don and Linda will meet with Dan to obtain the required access and training needed to maintain the web site.	9/28/2016	<a href="http://www.mendonma.gov/police-station-building-committee">http://www.mendonma.gov/police-station-building-committee</a>
3	Take a tour of the building as a group to get a firsthand look at its current condition.	9/14/2016	Full Committee	9/28/2016	Closed	The committee took a tour of the building at 6:00pm, prior to the 7pm meeting.	9/28/2016	
4	Send a soft-copy of his funding document to Don Morin for Don to share with the rest of the Committee.	9/14/2016	Rich Schofield	9/28/2016	Closed	Selectman Rich Schofield emailed the funding document to Don and Don shared it with the full committee. Since this document was created by Selectman Schofield, it was suggested that Don contact Rich and ask him to add some verbiage that stated that this was a draft document from one Selectman and was not the opinion of the entire board as they have not reviewed it as a group yet.	9/28/2016	
5	Reach out to the Town Clerk to inquire about attending the next meeting to swear in the remaining Committee members at that time.	9/14/2016	Don Morin	9/28/2016	Closed	Don reached out to the Town Clerk's office but neither the Town Clerk nor the Assistant Town Clerk were able to attend the meeting as they were both at a conference.	9/28/2016	
6	Print out a set of plans received from Greg Carell for the Committee to reference during future discussions.	9/28/2016	Joe Cronin	10/19/2016	Closed	Joe printed out two sets of plans: one to remain at the police station and one for the Committee to use.	10/19/2016	<a href="http://www.mendonma.gov/police-station-building-committee/pages/documents-drawings">http://www.mendonma.gov/police-station-building-committee/pages/documents-drawings</a>
7	Contact Selectman Rich Schofield to ask him to add the word DRAFT to the document and also add that it is a position paper from one Selectman and not the opinion of the entire Board since they have not reviewed it as a group yet.	9/28/2016	Don Morin	10/19/2016	Closed	Don was in contact with Rich Schofield and Rich updated the document to clarify that it was a position paper from one Selectman only and not the entire board. Don mentioned that the updated document is posted to the Police Station Building Committee website.	10/19/2016	<a href="http://www.mendonma.gov/sites/mendonma/files/file/file/police_station_funding_approach_v5_by_rich_schofield_0.pdf">http://www.mendonma.gov/sites/mendonma/files/file/file/police_station_funding_approach_v5_by_rich_schofield_0.pdf</a>

## DECISIONS AND ACTIONS LOG

Project Name: Mendon Police Station Building Committee

Rev 2

10/19/16

Item	Item Description	Date Assigned	Responsible Person	Date Required	Status	Decision or Action	Date Delivered	Comments, Links, etc.
9	Reach out to Gary Smith to inquire about available parcels in town that would be suitable for a new police station.	9/28/2016	Chris Burke	10/19/2016	Closed	Chris emailed Gary Smith who responded that there are not many private parcels available in town. There may be a couple suitable sites on route 16 and one on route 140 that isn't practical due to its location. A copy of the email is attached here.	10/19/2016	
10	Talk with Kevin Meehan regarding access through his property for a second entrance to the new building.	9/28/2016	Chris Burke	10/19/2016	Closed	Chris informed the Committee that he spoke with Kevin Meehan and he was receptive to allowing access through his property (about 17 acres to the left and front of the existing fire station) to develop a second means of access to the new police station building on Morrison Drive. During the "30,000 foot level conversation" as stated by Chris, Mr. Meehan also stated that he would be willing to discuss a possible trade of his land in exchange for the police station shell and land at the back of Morrison Drive. If this is something the Committee wishes to pursue in the future, Chris said that he can set up a meeting with Mr. Meehan to discuss it further.	10/19/2016	
11	Look at site plans for surrounding properties to understand what else is going on in the area of Morrison Drive.	9/28/2016	Full Committee	10/19/2016	Closed	The Committee did this as part of the discussions at the meeting on October 19th. All the possible options will be put on a spreadsheet and pros and cons will be discussed at the next meeting.	10/19/2016	