
The listing of matters above are those reasonably anticipated by the Chair which may be discussed at the meeting.  
Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the 
extent permitted by law.  Also, the timeframe for each topic is a general guideline and may not be strictly adhered to. 

Police Station Building Committee  

Meeting Agenda 

Mendon Town Hall – Upper Level 

Wednesday, June 6, 2018 

7:00 p.m. 

 

7:00 p.m.   Call to Order 

 

7:01 p.m.   Approval of Meeting Minutes – May 23, 2018 

 

7:02 p.m.   OPM/Architect Update: Review of Updated Design, Cost Estimate & Schedule 

 

8:02 p.m.   Review Open Action Items on Decision Action Log 

 

 Status on negotiations between Town Counsel and abutter to create 

agreement to provide up to twenty-five feet along the south side of the town 

hall campus for a length as far back as needed for a second egress for the 

new police station. Also, set up a meeting with Kaestle Boos, Town 

Counsel, Chief Kurczy and the abutter to share information about the 

electrical feed and the stone retaining wall so it can all be comprehended in 

the agreement between the Town and the abutter. – Chief Kurczy / Mary B. 

 Follow up with Kim Newman to ask her if the Town can get someone to 

determine the voltage requirements for the three buildings on the Town Hall 

Campus to scope out generator requirements. – Mary B.  

 Follow up with Kim Newman regarding the design of the entire Town Hall 

campus (parking lot, open space, etc.) and how it would be funded. – Mary B. 

 Provide a sketch that shows the limits of the unsuitable fill and the total 

calculated volume that needs to be removed. – Mary B. and Kaestle Boos 

 Provide the details behind the cost increase items driving the budget deficit. 

– Mary B. and Kaestle Boos 

 Write letters to document that an elevator is not need in the new Police 

Station: 1) Kaestle Boos/ Building Inspector Tim Aicardi, 2) ADA 

Coordinator Kevin Rudden and 3) Police Chief Dave Kurczy.  Discuss next 

steps. (On hold pending updated design plans.) 

 Determine if the Town should look into the cost of running natural gas to 

the Town Hall campus – tbd – BOS? 

 

8:15 p.m.   Invoice Approvals; Chair/OPM Spending Approvals; Budget Update 

 

8:20 p.m.   Items not reasonably anticipated 48 hours prior to meeting 

 

8:25 p.m.  Next Meeting Date, Time, and Agenda 

 

Adjournment 
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